

NOVA PDS NDOS Schedule				
Date	UVa Milestones	Project Milestones	People	
March	15			
	16			
	17			
	18			
	19			
	20			
	21			
	22	Order prototypes of all machined PDB parts		
	23	Finish ordering all cable parts		
	24	Finish design of load boards		
	25			
26	Finish ordering all PDB parts, and all exotic electrical parts			
27				
28				
29	Issue assembly PO			
30				
31				
April	1			
	2	Receive load boards		
	3			
	4			
	5			
	6			
	7			
	8		NOVA meeting (FNAL)	
	9	Order all machined parts	NOVA meeting (FNAL)	
	10		NOVA meeting (FNAL)	
	11		NOVA meeting (FNAL)	
	12	Order cable harnesses, cable trays, and relay racks		Stephen gone
	13			Stephen gone
	14	All cable parts in		Stephen gone
	15			Stephen gone
	16	All electrical components for boards in		Stephen gone
	17			
18				
19	Finish card test setup			
20	Complete PDB test, order PDB boards			
21				
22				
23				
24				
25				
26				
27				
28				
29				
30	Power supplies arrive (Fermilab)			

NOVA PDS NDOS Schedule				
Date	UVa Milestones	Project Milestones	People	
May	1			
	2			
	3	PDB boards arrive, crate parts arrive, start testing boards	Building completed	
	4	Begin assembling crates	NDSB infrastructure begins installation	
	5			
	6			
	7			
	8			
	9			
	10			
	11			
	12			
	13			
	14			
	15			
	16			
	17	Final shipment of crates, final crate assembly	Access platform ready	Jason starts fulltime
	18		Diblock 1 assembled	
	19			
	20			
	21			
	22			
	23			
	24			
	25			
	26			
	27			
	28			
	29			
	30			
	31			

NOVA PDS NDOS Schedule			
Date	UVa Milestones	Project Milestones	People
June	1	Ship everything out to Fermilab	
	2		
	3		Mu2e meeting (FNAL)
	4		Mu2e meeting (FNAL)
	5		Mu2e meeting (FNAL)
	6		
	7		NOVA Meeting (FNAL)
	8		NOVA Meeting (FNAL)
	9		NOVA Meeting (FNAL)
	10		
	11		
	12		
	13		
	14		
	15		
	16		
	17		
	18		
	19		
	20		
	21		
	22		
	23		
	24		
	25		
	26		
	27		
	28		
	29		
	30		

NOVA PDS NDOS Schedule			
Date	UVa Milestones	Project Milestones	People
1			
2			
3			
4			
5			
6			
7			
8			
9			
10			
11			
12		NDOS Operational (Kovar)	
13			
14			
15			
16			
17			
18			
19			
20			
21			
22			
23			
24			
25			
26			
27			
28			
29			
30			
31			

July